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Statement of Ongoing Contractsasof 1020107 11/ 01/ 07
District 11
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11-1 MP-8-28. 0/ 40. 9 I'N | MPERI AL COUNTY | N AND NEAR EL MANHOLE ADJUSTI NG | NC. MCCLENDON, GREG $2, 148,029 04/ 03/ 07 22%
11-275904 CENTRO FROM 2.7 KM WEST OF NEW RI VER 9500 BEVERLY ROAD 792 E BARIONI BLVD. $1, 662, 769 04; 17; 07 76%
BRI DGE TO ROUTE 8 AND 111 SEPARATI ON | MPERI AL, CA 92251 $1,641,469 03/13/08
ASPHALT RUBBER CHI P SEAL PICO RIVERA, CA (760) 355- 8666
HVLA WPCP
11-1 MP-8-29.7/30. 1 I'N | MPERI AL COUNTY ABOUT 10.5 KM VEST DALEY CORPORATI ON JI TENDRA GOYAL $572,466 03/ 16/ 07 96%
11-281304 OF EL CENTRO FROM 0.3 KM VEST TO 0.3 3370 EASTGATE MALL 722 E. BARI ONI BLVD. $2§21 é% 235 g;; 8; 100%
KM EAST OF DREW ROAD OVERCROSSI NG I MPERI AL, CA 92251 '
PAVEMENT REHABI LI TATI ON SAN DIEGQ CA 92251 (760) 355-1348
HA22 WPCP
11-1 MP- 86- 17. 8/ 65. 2 I'N | MPERI AL COUNTY AT VARI OUS ODONNELL CONSTRUCTI ON YOST, RI CHARD $265, 307 04/ 26/ 07 12%
11-258304 LOCATI ONS FROM CENTRAL MAI N CANAL 559 W COVI NA BLVD. 722 E. BARIONI BLVD. $98, 323 235 %% g; 350
BRI DGE TO ZANTHE DI TCH BRI DGE SAN DI MBS, CA 91773 | MPERI AL, CA 92251
TREAT BRI DGE DECK ’ (760) 355- 8666 SUSPENDED
HVB WPCP
11-1 MP-86-/5.5 I'N | MPERI AL COUNTY NEAR EL CENTRO W NDSOR FUEL COMPANY GOYAL, JI TENDRA $332,988 06/ 20/ 07 27%
11-284404 FROM JUNCTI ON ROUTE 111 TO DANENBERG 9600 W NDSOR RD. 722 E. BARI ONI BLVD. g' ggg fﬂ; gz; 8; 2%
ROAD | MPERI AL, CA 92251 ’
WNDSOR, CA 95492 '
CHI P SEAL (760) 355- 1348
HVLA WPCP
11-1MP-111-1.2/ 4.7 I'N | MPERI AL COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON COMPANY  GOYAL, JI TENDRA $1,942,532 06/ 21/ 07 80%
11-276604 CALEXI CO FROM ROUTE 98 TO ROUTE 86 2095 HI GHVAY 111 722 E. BARIONI BLVD. $1, 316,361 07/16/07 70%
OVERLAY PAVENENT | NPERI AL CA 92951 $1,038,111 11/08/07
EL CENTRO, CA 92243 ’
(760) 355- 1348
HMVL SWPPP
11-1 MP-111-11. 4/ 22. 2 IN | MPERI AL COUNTY NEAR BRAWLEY AT  P&D LANDSCAPE MGMT. SERVI CES ARI NDUQUE, RAY $1, 379,600 03/ 06/ 06 0%
11- 256204 VARI OUS LOCATI ONS 999 TOAN AND COUNTRY RD, FL4 7177 OPPORTUNI TY ROAD $1, 268,973 03/17/06 0%
PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $1,798 09/17/09
ORANGE, CA 92868 ’
(858) 467- 4084 PLANT EST
SATI S

HE14 WPCP
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Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- | MP- 111-23. 9/ 40. 5 IN | MPERI AL COUNTY | N AND NEAR | NTERNATI ONAL SURFACI NG SYSTEMMCCLENDON, GREG $615,321 06/ 05/ 07 8%
11-281104 BRAW.EY AND CALI PATRI A FROM NEW P.O BOX 4770 722 E. BARI ONI BLVD. $251,501 06/ 14/07 41%
$251,501 12/27/07
RI VER BRI DGE TO MAI N STREET MODESTO, CA 95352 | MPERI AL, CA 92251
CH P SEAL (760) 355- 8666
HMLA WPCP
11- 1 MP- 115-3. 1/ 21. 2 IN | MPERI AL COUNTY | N AND NEAR HAZARD CONSTRUCTI ON COMPANY ~ MCCLENDON, GREG $3, 756,343 08/ 30/ 07 0%
i(lz_s%?gg(l)g-(oog) - HOLTVI LLE FROM 0.2 KM SOUTH OF ROUTE P. Q. BOX 229000 722 E. BARIONI BLVD. :g 09/ 28/ 07 0%
8 AND 115 SEPARATI ON TO EAST JUNCTI ON | MPERI AL, CA 92251
S1- 15 0- ( 9E) ROUTE 78 SAN DI EGO, CA 92192- 9000
(760) 355- 8666
-0 REHABI LI TATE ROADVAY
HA22 wecP
11- 1 MP-186-/1.9 IN | MPERI AL COUNTY AT ANDRADE FROM | NTERVMOUNTAI N SLURRY SEAL, | NCGOYAL, JI TENDRA $218, 707 12/ 22/ 06 83%
11- 266804 THE MEXI CO BORDER TO 0.1 KM SOUTH OF 6225 S. WALNUT STREET, D 722 E BARIONI BLVD. $189, Oég géj 1;5 8; 86%
ROUTE 186 AND 8 SEPARATI ON AVENUE . S A 95650 | MPERI AL, CA 92251
OVERCROSSI NG OOM S, (760) 355- 1348 SUSPENDED
RESURFACE ROADWAY
HA22 WeCP
11- | MP- 186-/ . 4 IN | MPERI AL COUNTY AT ANDRADE FROM A P ENG NEERI NG CORPORATI ON $503, 308 08/10/07 0%
11-267504 MEXI CO BORDER TO 0.6 KM NORTH OF 1271 COLUMBI A AVE SUI TE 10 $0 10722/ 07 0%
HPD- P186- ( 003) E VEXI 0O BORDER $0

-0 W DEN SHOULDER AND | NSTALL BEACON RI VERSI DE CA 92507
(951) 686- 2512
HA42 WPCP
11-SD-5-.1/.3 I'N SAN DI EGO COUNTY I N SAN DI EGO FROM3- D ENTERPRI SES, | NC. ARI NDUQUE, RAY $1, 665, 672 08/ 29/ 06 0%
11- 264904 UNI TED STATES AND MEXI CO BORDER TO  2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $1, 631,334 09/07/06 0%
ACST- 005 - (604) E CAM NO DE LA PLAZA OVERCROSS! NG SAN DI EGO, CA 92111 $2,186 04/ 09/ 08
__(();)'5 16-(48) CONSTRUCT Bl CYCLE FACI LI TI ES SAN DI EGO, CA 92109 (858) 467- 4084 PLANT EST
TEA2 SWPPP SATIS
11-SD-5-1. 6/ 45. 4 IN SAN DI EGO COUNTY AT VARI OUS HVS CONSTRUCTI ON, | NC. NGUYEN, HUNG $2, 878,218 12/ 20/ 06 0%
11- 080804 LOCATI ONS 1225 LI NDA VI STA DRI VE 4269-2 H GHLAND $2, 835,115 01/11/07 0%
I NSTALL RADAR SCANNERS AVENUE $91, 685 10/ 26/07
SAN MARCOS, CA 92078 SAN DI EGO, CA 92115 PLANT EST
(858) 688- 1865 SATI S

HB4N WPCP
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Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5-6. 3/ 53. 5 IN SAN DI EGO COUNTY AT VAR QUS ARBORWORKS, | NC. HURTZI G, JOHN $248, 700 06/ 14/ 07 68%
11- 276404 LOCATI ONS 11875- C152 DUBLI N BLVD. 7177 OPPORTUNI TY ROAD $2§§’ ggg (1’1; 22; 8; 99%
TREE REMOVAL SAN DI EGO, CA 92111 '
DUBLI N, CA 94568
(858) 467- 4084 SUSPENDED
HA25 WeCP
11- SD- 5- 8. 6/ 10 IN SAN DI EGO COUNTY I N CHULA VISTA  VESTERN RI M CONSTRUCTORS, | NC. NABI ZADEH, MEHRDAD $5, 637,020 06/ 02/ 06 83%
11-0786U4 AND NATI ONAL CI TY AT VAR OUS 912-108 S. ANDREASEN DRI VE 7177 OPPORTUNI TY ROAD $5,129,918 06/ 15/ 06 86%
ACl M 005 - (599)8 $57,688 01/31/11
CSTS-054 - (07E) P LOCATIONS ESCONDI DO, CA 92029 SAN DI EGO, CA 92111
] ) PLANTI NG AND | RRI GATI ON ' B}
S05-4 00-(E) (858) 467- 4081
HA25 SWPPP
HA25
11- SD- 5- 10. 0/ 10. 7 IN SAN DI EGO COUNTY | N NATI ONAL CI TY COFFMAN SPECI ALTI ES, | NC. OLSON, TED $10, 192,958 11/04/05  100%
11-066704 FROM 24TH STREET UNDERCROSSI NG TO 4375-206 JUTLAND DRI VE 8863 Al RWAY ROAD $9, 882,054  11/15/ 05 95%
ACNH- 005 - (602)9 RCROS. $27,243 11/ 01/ 07
0-05 1-(029)E HARBCR DRI VE UNDE S NG SAN DI EGO, CA 92117- 3632 SAN DI EGO, CA 92154
__()' -(029) CONSTRUCT AUXI LI ARY LANES ’ ) (619) 661- 6406 OVER RN
HB4N SWPPP
11- SD-5- 10. 8/ 0 IN SAN DI EGO COUNTY AT VAR QUS TRUESDELL CORP. OF CALI FORNI A TERZI C, ALEKSANDER $352,333 06/06/07  100%
11-258404 LOCATI ONS 1310 W 23RD STREET 11803- B SORRENTO $339, 728 285 iéj 8; 100%
JO NT SEALS AND TREAT BRI DGE DECKS
TEMPE, AZ 85282 VALLEY ROAD 10/ 25/ 07
SAN DI EGO, CA 92121
VB PCP (858) 720- 2118
11- SD-5- 13. 1/ 13. 4 IN SAN DI EGO COUNTY | N SAN DI EGO FROMERREC AS AKHONDZADEH, RAH M $2, 273,399 01/ 02/ 07 0%
11- 279804 30TH STREET PEDESTRI AN OVERCROSSI NG 12570 SLAUGHTERHOUSE CYN RD.  13220- 113 EVEN NG $2, ;?i' gég 8%5 ig; 8; 0%
TO 28TH STREET OVERCROSSI NG LAKESI DE. CA 92040 CREEK DRI VE '
W DEN RAMP ’ SAN DI EGO, CA 92128 PLANT EST
HBAN VPCP (858) 688- 1318 SATI S
11- SD-5- 16. 1/ 25. 8 IN SAN DI EGO COUNTY AT VAR QUS MODERN ALLOYS RAM REZ, DANI EL $1,344,971 03/ 21/ 06 0%
11- 264704 1,157,255 04/ 04/ 06
ACSrX075- (072) E LOCATI ONS 11172 WESTERN AVENUE 1463 BROADWAY $ o0 ra 201901 09 0%
CONCRETE BARRI ER AND CRASH CUSHI ONS EL CAJON, CA 92021 '
G X0-73 0- (2E) STANTON, CA 90680
0 (619) 588- 9070 PLANT EST
SATI S

HB1 WPCP
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Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 5- 26. 8/ 26. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HAZARD CONSTRUCTI ON NABI ZADEH, MEHRDAD $732,244 06/ 15/ 07 22%
11-081104 G LMAN DRI VE UNDERCROSSI NG P.O. BOX 229000 7177 OPPORTUNI TY ROAD 22;1 ggg 2;; gi; 8; 12%
W DEN AND | NSTALL TRAFFI C S| GNALS :
SAN DI EGO, CA  92192- 9000 SAN DI EGD, CA 92111
(858) 467- 4081
HB4N WeCP
11- SD-5- 28. 3/ 37 IN SAN DI EGO COUNTY AT VARI OUS E.L. YEAGER CONSTRUCTI ON CO.  KHAN, MOHAMVED $138, 800, 232 02/ 27/ 02 0%
11-0301WU4 LOCATI ONS I NC. 11803 SORRENTO VALLEY $138, 335,994 03/12/02 0%
éf'sg" 2(272'58‘;)9) N W DEN FREEWAY AND BRI DGES 3063 E. CARVEL VALLEY RD. RD, B $1, 407,747 07/31/08
i i SAN DI EGO, CA 92121 PLANT EST
-0 SAN DIEGO CA - 92130 (858) 720- 2111 SATI S
HE13 SWPPP
11- SD-5-34. 7/ 35. 7 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMPAC! FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $700,592 08/ 04/04 0%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. O, BOX 77038 7177 OPPORTUNI TY RD. $537,085 08/20/04 0%
STPL- 6211- (037) E OVERCROSSI NG TO 1.0 KM SOUTH OF Vi A . SAN DI EGO, CA 92111 $3,408 02/10/10
0 DE LA VALLE UNDERC CORONA, (858) 467- 4086 PLANT EST
PLANTI NG AND | RRI GATI ON SATI S
HB4C SWPPP
11- SD-5-35.7/38.5 I'N SAN DI EGO COUNTY I N SAN DI EGO COFFMAN SPECI ALTI ES, | NC. ETEZADI, AMR $33, 153,783 08/ 15/ 07 5%
11- 23584 SOLANA BEACH AND ENCI NI TAS FROM SAN  4375- 260 JUTLAND DRI VE 7177 OPPORTUNI TY ROAD ggg; ggg f{g; %f{; 8; 1%
DI EGUI TO RI VER BRI DGE TO SAN ELIJO SAN DI EGO CA 92117 SAN DI EGO, CA 92111 !
LAGOON BRI DGE ' (858) 467- 4090
CONSTRUCT HOV LANE
HB4C SWPPP
11- SD- 5- 36. 3/ 36. 7 I'N SAN DI EGO COUNTY IN SAN DIEGO AND L B ClIVIL CONSTRUCTI ON TRAN, DUNG $1,843,441 03/27/07  100%
11- 279604 SOLANA BEACH FROM VI A DE LA VALLE | NCORPORATED 11803- B SORRENTO $1, 7;3, 828 8‘3‘5 (1)25 g; 99%
UNDERCROSSI NG TO 0.7 KM NORTH OF VIA 10650 TREENA STREET STE 212  VALLEY ROAD '
DE LA VALLE UNDERCROSS
RAVP MODI FI CATI ON SAN DI EGO CA 92131 fg?s)t’ioequ:;znl
HB4N SWPPP (858) 578- 5222
11- SD-5-36.5/37. 7 I'N SAN DI EGO COUNTY | N SOLANA BEACH SIMJ HARR'S, |NC. TRAN, DUNG $9, 492,230 02/07/07  100%
ié 21\%8?-(605) N FROM 1.5 KM SOUTH TO 0.4 KM NORTH OF 4375-110 JUTLAND DRI VE 11803- B SORRENTO iﬁ' ggg' g;g %; gz; 8; 91%
LOVAS SANTA FE UNDERCROSSI NG VALLEY ROAD HR

--0

HB4N SWPPP

State of California Department of Transportation

CONSTRUCT AUXI LI ARY LANES

SAN DI EGO, CA 92117

SAN DI EGO, CA 92121
(858) 720- 2115
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Statement of Ongoing Contractsasof 1020107 11/ 01/ 07
District 11
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5-52. 8/ 54. 9 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMP&D LANDSCAPE MANAGEMENT HURTZI G, JOHN $1, 265, 692 08/ 09/ 07 1%
11- 239504 BROOKS STREET OVERCROSSING TO 0.1 KM999 TOAN AND COUNTRY RD, FIR4 7177 OPPORTUNI TY ROAD ig' 385 83; %g; (1)1 0%
NORTH OF CAMP DEL MAR OVERCROSSI NG SAN DI EGO, CA 92111 '
PLANTI NG AND | RRI GATI ON ORANGE, CA 92868 (858) 467- 4086
HA25 SWPPP
11- SD- 5- 56. 4/ 56. 9 IN SAN DI EGO COUNTY NEAR OCEANSI DE O DONNELL CONSTRUCTI ON | NC $396, 806 08/ 22/ 07 0%
11-279104 FROM SANTA MARGARI TA RI VER BRI DGE TO 559 W COVI NA BLVD $0 09/ 18/ 07 0%
STUART OVERHEAD $0
DRAI NAGE | MPROVENENT SAN DI MAS CA 917732911
(909) 394- 4510
HB1 wecP
11- SD- 5- 66. 5/ 68. 5 IN SAN DI EGO COUNTY ABOUT 21 KM G | M GENERAL ENG NEERI NG $597,700 09/ 26/ 07 0%
11-259304 NORTH OF OCEANSI DE FROM 1.1 KM SOUTH 916 MORNING SUN DRI VE $0 10/ 22/ 07 0%
OF TO 2.1 KM NORTH OF THE SAN ONOFRE $0
TRUCK | NSPECTI ON FACI LI ENCI NI TAS CA 92024
UPGRADE EXI STI NG BACK- UP GENERATCRs  ( 760) 436-5870
HA42 WeCP
11-SD-8-1.2/7.1 IN SAN DI EGO COUNTY I N SAN DI EGO AT COFFMAN SPECI ALTIES, | NC. MONSALUD, LAWRENCE $790, 000 06/ 21/07 68%
11- 258504 VARI QUS LOCATI ONS 4375-260 JUTLAND DRI VE 13220-113 EVEN NG 2?221 ggi %; gg; 8; 94%
CLEAN AND TREAT BRI DGE DECK '
SAN DI EGO, CA 92117 CREEK DRI VE 10/ 25/ 07
SAN DI EGO, CA 92128
VB VPCP (858) 688- 1530
11-SD-8-2.2/2.6 IN SAN DI EGO COUNTY I N SAN DI EGO AT  3-D ENTERPRI SES, | NC. HURTZI G, JOHN $762,262 06/ 07/ 06 0%
11- 254304 VARI OUS LOCATI ONS 2180 GARNET AVENUE, 2C 7177 OPPORTUNI TY ROAD $7§£31’ 8;8 825 125 gg 0%
PLANTI NG AND | RRI GATI ON UPGRADE '
SAN DIEGO, CA 92108 SAN DI EGO, CA 92111
(858) 467- 4086 PLANT EST
HA25 WPCP SATI S
11- SD- 8-36. 5/ 0 IN SAN DI EGO COUNTY AT VAR OUS TRUESDELL CORP. OF CALIF. INC KIEL, WLLIAM $4,940,042 08/ 04/05  100%
L0001 s LSOO D2 v o 1107 oo B WS
SWEETWATER RI VER BRI DGE TO 0.5 KM EL CAJON, CA 92020 '
-0 EAST OF LA POSTA CREEK BRI DGE (619) 888- 8886 OVER RUN

BRI DGE REHABI LI TATI ON (602) 437-1711

HA21 WPCP
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M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15-. 6/ 2. 4 I'N SAN DI EGO COUNTY IN SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G, JOHN $719,249 07/25/01 0%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $6;Z’ ggg 82; f1>£11; 8; 0%
OVERCROSSI NG TO 0.3 KM NORTH OF SAN DI EGO, CA 92106 SAN DI EGO, CA 92111 '
ROUTE 94 AND ON 94 FROM 0.6 KM (858) 467- 4086 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP
11-SD-15-2.3/6. 1 IN SAN DI EGO COUNTY I N SAN DI EGO AT ROYAL ELECTRIC BYRNES, VI NCENT $5, 932,984 06/ 02/ 06 0%
Gy ROSLENAS s SO AR n v o SRS DI o
--0) SACRAMVENTO, CA 92823 '
(858) 467- 4078 PLANT EST
HB4N SWPPP SATIS
11- SD- 15- 3. 2/ M4. 1 I'N SAN DI EGO COUNTY IN SAN DIEGO ON A C C U CONSTRUCTI ON | NC $4, 442,926 09/ 10/ 07 0%
11-070404 ROUTE 15 AND ON ROUTE 805 23135 BETTY ROAD $0 10/ 25/ 07 0%
AC M X073- (083) PLANTI NG AND | RRI GATI ON $0
--0) PERRI S CA 92570
(951) 657- 8200
HA25 SWPPP
11-SD-15-8.9/9. 7 I'N SAN DI EGO COUNTY (S| NK HOLE) ERRECAS | NC $1, 000,000 03/ 01/ 98 0%
11-233204 ENERGENCY EARTHWORK P O BOX 1161 $0 03/01/98 9
ER -( ) $0 0%
--0) SPRI NG VALLEY CA 91979
HA23
11- SD- 15- 18. 6/ M27. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AND FCI CONSTRUCTI ON BREYER, RI CHARD $43, 428,735 07/10/ 06 53%
i\a (’\3/5824514_(201) \ ESCONDI DO FROM 0. 7 KM NORTH OF POMY 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK %i, géi, ggg %5 gg; gg 53%
ROAD OVERCROSSI NG TO 0.1 KM SOUTH OF DRI VE NORTH A
iizééé (();(OPL) CLARENCE LANE UNDER SAN DI EGO, CA 92081 SAN DI EGO, CA 92128
) ) CONSTRUCT MANAGED LANES .
HBAC SWPPP (858) 688- 1430
HB4C
11- SD- 15- 18. 9/ ML9. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCl CONSTRUCTORS, | NC. CARDENAS, VI CTCR $34, 018, 107 04/ 14/ 05 86%
11- 080934 VARl QUS LOCATI ONS 2585 BUSI NESS PARK DRI VE $30, 433, 058 04/ 26/ 05
ACI M 015 - (200) 1 13560 EVEN NG CREEK $213.546 03/19/08  °/%

ACST- P056- (002) N
PO-56 0- (2N)
HB4C SWPPP

HB4C

State of California Department of Transportation

CONSTRUCT MANAGED LANES

VI STA, CA 92081-881

DRI VE NORTH
SAN DI EGO, CA 92128
(858) 688- 1508
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Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
- - . y . - ) 1 ’ 0
11- SD- 15- 19. 0/ M2 IN SAN DI EGO COUNTY I N SAN DI EGO AT COFFMAN SPECI ALTIES, |INC. DAN AL-JAFRI, ABU BAKR $58, 619, 404 10/29/03  100%
AG MOT5 - (191) N VAR QUS LCCATI ONS JOROAN,  AREA NANAGER 13220 EVEN NG CREEK T ee oor 1lou0y  96%
ST62. 11 0 EZNP;L CONSTRUCT BRI DGES AND MANAGED LANES 4375 JUTLAND DRI VE, SUITE 260 DRI VE, #112 '
6211- 032-() SAN DI EGO, CA 92117- 3632 S§§8D6$§)5502892128 OVER RUN
HB4C SWPPP (858) 679-
HB4C
HB4C
11- SD- 15- 22. 0/ M24. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI/BBCI, JV ATTENTION RICK  HSU, PAUL $74, 256, 753 08/ 11/04 82%
11- 080914 63,434,132 08/ 26/ 04
ACI M 015 - (192) 2 CAM NO DEL NORTE UNDERCROSSI NG TO 0. 5 FI NKEN 11803- C SORRENTO $$1 428 930 06/ 02/ 08 83%
KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK VALLEY ROAD 3
CVBT- 6211- (034) P RCROS
621-1 03-() UNDE SING VI STA, CA 92081 SAN DI EGO, CA 92121
) ) CONSTRUCT MANAGED LANES ' .
HBAC SWPPP (858) 720- 2104
HB4C
HB4C
11- SD- 15- 24. 0/ M26. 5 IN SAN DI EGO COUNTY | N SAN DI EGO FROMFCI CONSTRUCTORS/ BALFOUR JAVED, FARI DUN $90, 863, 692 09/ 09/ 04 63%
11- 080924 71,439,321 09/ 22/ 04
AG Mo (196)2 0.5 KM NORTH OF RANCHO BERNARDO ROAD BEATTY, A JV DALE NELSON 13560 EVENI NG CREEK $$1 AR Ero 78%
0 UNDERCROSSI NG TO 0.7 KM SOUTH OF VIA 2585 BUSI NESS PARK WAY DRI VE NORTH AR
o RANCHO PARKVWAY OVE SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES VISTA, CA 92081 (858) 748- 4261
HB4C SWPPP
HB4C
11- SD-54-5. 0/ 0 IN SAN DI EGO COUNTY NEAR SAN DI EGO AT NATURES | MAGE | NC ARI NDUQUE, RAY $1, 101,337 10/ 22/ 02 0%
11- 249804 0.8 KM SOUTHEAST OF BRI ARAWDOD ROAD 20381 LAKE FOREST DR STE B19 7177 OPPORTUNI TY RD. $1, Oég'ggg cl)% gg; gg 0%
OVERCROSSI NG LAKE FOREST CA 92630 SAN DI EGO, CA 92111 ’
M TI GATI ON PLANTI NG AND | RRI GATI ON .
(949) 454- 1225 (858) 467- 4088 PLANT EST
HE14 SWPPP SATIS
11- SD-56-. 7/ 2. 4 IN SAN DI EGO COUNTY | N SAN DI EGO FROMSI M J HARRI'S, | NC. TERZI C, ALEKSANDER $2, 483,000 03/ 06/ 07 0%
i\gﬁ?gggg_ 003) 0.6 KM EAST OF EL CAM NO REAL 4375-260 JUTLAND DRI VE 11803- B SORRENTO $2;$§>§g,§§§ 34315 gg; 8; 0%
o pose (003) UNDERCROSSI NG TO 0.9 KM EAST OF oA DI EGO CA 62117 VALLEY ROAD ’
0 0 CARMEL COUNTRY ROAD OVERCRCSS SAN DI EGO, CA 92121 PLANT EST
CONSTRUCT MEDI AN BARRI ER .
HB1 SWPPP (858) 720- 2118 SATI S
11- SD-56- 2. 2/ 6. 2 IN SAN DI EGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G, JOHN $4, 067,059 04/ 06/ 05 0%
11-172894 0.6 KM EAST OF CARMVEL COUNTRY ROAD  DEVELOPMENT, |NC. 7177 OPPORTUNI TY ROAD $3, gig' ggg 8;‘; ﬁ; gg 0%
OVERCROSSI NG TO 0.3 KM EAST OF CAM NO8450 M RAMAR PLACE SAN DI EGO, CA 92111 :
DEL SUR UNDERCRCSSI (858) 467- 4086 PLANT EST
PLANTI NG AND | RRI GATI ON SAN DIEGO, CA 92121 SATI S
HE14 SWPPP

HE14

State of California Department of Transportation
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Statement of Ongoing Contractsasof 1020107 11/ 01/ 07
District 11
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 75- 20. 5/ 21. 9 I'N SAN DI EGO COUNTY | N CORONADO AND W ER CONSTRUCTI ON CORPORATI ON JUAREZ, DANI EL $7,126,512 07/27/06  100%
11-246514 SAN DI EGO FROM 0. 6 KM NORTH OF ALAN NI CHOLS 13220-112 EVENI NG $5;$§(2); géi fﬁ; 81; 83 77%
GLORI ETTA BOULEVARD TO 0.5 KM SOUTH 2255 BARHAM DRI VE CREEK DRI VE '
OF ROUTE 75 AND 5 SEPARATI O SAN DI E CA 92128
REHABI LI TATE BRI DGE ESCONDI DQ, CA - 92029 (858) 68?1501
HA21 WPCP
11- SD- 75-20. 5/ 21. 8 IN SAN DI EGO COUNTY | N CORANADO AT W ER CONSTRUCTI ON CORPORATI ON $668,370 06/ 11/ 07 0%
11-246544 CORONADO UTI LI TY BUI LDI NG AND | N SAN 2255 BARHAM DR $0 07/ 06/ 07 0%
DI EGO AT SAN DI EGO UTI LI TY BUI LDI NG $0
INSTALL Al R COVPRESSORS ESCONDI DO CA 92029
(760) 743- 6776
HA21 WPCP
11- SD- 75-21. 8/ 21. 9 IN SAN DI EGO COUNTY I N SAN DI EGO AT  CHRI STIE CONSTRUCTORS, INC.  JUAREZ, DANI EL $752,980 07/20/06  100%
11-246524 THE SAN DI EGO AND CORONADO BAY BRI DGE CARL JAMES 13220- 112 EVEN NG $439, 1;‘(‘) gg; gi; gg 60%
AND AT THE SAN DI EGO MAI NTENANCE YARD 4925 SEAPORT AVENUE CREEK DRI VE
CONSTRUCT WALKWAY EXTENSI ON
RI CHMOND, CA 94804 sggsueggqlgglgzlzs
HA21 WPCP (858) 688-
11-SD-76-1.5/5 I'N SAN DI EGO COUNTY | N OCEANSI DE FROM3- D ENTERPRI SES, | NC. HURTZI G JOHN $200, 356 05/ 30/ 07 70%
11- 282804 0.4 KM WEST OF BENET ROAD TO 0.1 KM 2180- 2C GARNET AVENUE 7177 OPPORTUNI'Y ROAD :g‘?‘, ggg 2;; (1)25 8; 19%
EAST OF OLD GROVE ROAD SAN DIECO CA 92109 SAN DI EGO, CA 92111 ’
RECYCLED WATER CONVERSI ON ' (858) 467- 4086
HA25 WPCP
11-SD-78-3. 2/ 5 IN SAN DI EGO COUNTY | N OCEANSI DE, SIMJ HARRI'S, INC LEVI NE, GARY $11, 682,595 10/ 18/ 06 98%
11- 072804 VI STA, SAN MARCOS AND ESCONDI DO AT P.O. BOX 420850 1780 W M SSI ON ROAD $11?$‘21§2’ (1)2(7) 1(1)5 gi; gg 97%
VARI QUS LOCATI ONS SAN DIEGO, CA 92142 ESCONDI DO, CA 92025 ’
PAVEMENT REHABI LI TATI ON (760) 796- 4666
HA22 WPCP
11- SD- 78- 16. 0/ N17. 6 I'N SAN DI EGO COUNTY I N SAN MARCCS AND HAZARD CONSTRUCTI ON COMPANY  NABI ZADEH, MEHRDAD $716, 165 06/ 14/ 07 81%
11-277104 ESCONDI DO FROM 0.5 M LE WEST OF ROUTEP. Q. BOX 229000 7177 OPPORTUNI TY ROAD 2%21 ggi fﬂ; 825 8; 98%
15 AND 78 SEPARATION TO 0.1 M LE WEST SAN DI EGO.CA  92182- 9000 SAN DI EGO, CA 92111 !
OF BROADVAY ' i (858) 688- 1518

RESURFACE ASPHALT CONCRETE OVERLAY
HVL SWPPP
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Statement of Ongoing Contractsasof 10/20/07

HML SWPPP

BOULEVARD UNDERCRGOSSI NG

RESURFACE ASPHALT CONCRETE COLTON, CA 92324

ESCONDI DO, CA 92025
(760) 796- 4666

11/ 01/ 07
District 11
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 78- 19. 8/ 20. 2 I'N SAN DI EGO COUNTY NEAR ESCONDI DO TDS ENG NEERI NG PEREZ, AL $242,669 06/ 11/07 0%
11- 276504 FROM | DAHO AVENUE TO 17TH AVENUE 2899- 171 AGOURA ROAD 7177 OPPORTUNI TY ROAD 23 82; Sg; 8; 0%
| NSTALL TRAFFI C SI GNAL SAN DI EGO, CA 92111
VESTLAKE VI LLAGE, CA 91361
(858) 467- 4093
HB1 WeCP
11-SD-78-21.3/35.5 IN SAN DI EGO COUNTY I N AN NEAR SAN | NTERMOUNTAI N SLURRY SEAL CO. LEVINE, GARY $1, 022,353 06/11/07 98%
11- 285004 DI EGO FROM FLORA VI STA DRI VE TO 3811-1 RECYCLE ROAD 1780 W M SSI ON ROAD 2%81 igg %; %g; 8; 98%
ROQUTE 67 ESCONDI DO, CA 92025 '
RANCHO CORDOVA, CA 95742 ' 10/ 25/ 07
SLURRY SEAL (760) 796- 4666
HML wecP
11- SD- 78-28. 4/ 0 IN SAN DI EGO COUNTY I N SAN DI EGO AT Al'S CONSTRUCTI ON COVPANY LEVI NE, GARY $577,775 05/ 30/ 07 94%
11- 271804 1.8 KM EAST OF BANDY CANYON ROAD 6420-6 VI A REAL 1780 W M SSI ON ROAD $523,300 06/ 14/ 07 90%
ACST- 4120- (004) E SLI DE REMOVAL ESCONDI DO, CA 92025 $467, 468 10/ 24/ 07
41-20 0- (4E) CARPENTERI A, CA 93013
0 (760) 796- 4666
HA23 WeCP
11-SD-78-35.1/0 IN SAN DI EGO COUNTY NEAR RAMONA AT  DALEY CORPORATI ON LEVI NE, GARY $709, 112 06/ 20/ 07 68%
11- 267404 OL| VE STREET 5370 EASTGATE MALL 1780 W M SSI ON ROAD $228,619 07/12/07 3204
ACST- PO78- (106) E | NSTALL TRAFFI C S| GNALS ESOONDI DO, CA. 92025 $114,703 11/16/07
G PO- 78 1- (6E) SAN DI EGO, CA 92121 '
0 (760) 796- 4666
HB1 wecP
11- SD-78-72.9/0 IN SAN DI EGO AND | MPERI AL COUNTI ES ~ MCM CONSTRUCTI ON, | NC. YOST, RI CHARD $3, 984, 682 10/ 18/ 06 44%
11-165734 NEAR JULI AN AND OCOTI LLO VELLS AT THE SOUTHERN CA REG ONAL OFFICE 722 E. BARIONI BLVD. $3§2§,22§ 1(1)5 g;; gg 90%
SAN FELI PE CREEK BRI DGES P.O. BOX 867 | MPERI AL, CA 92251 '
W DEN BRI DGE 19010 SLOVER AVENUE (858) 688-1491
HA21 WPCP BLOOM NGTON, CA 982316
11-SD-78-/3.3 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMORTI Z ASPHALT PAVI NG LEVI NE, GARY $1, 161, 636 06/ 22/ 07 51%
11-277004 ROUTE 78 AND 5 SEPARATI ON TO COLLEGE P. O BOX 883 $1, 065,248 07/31/07
1780 W M SSION ROAD $545,857 12/07/07  o/%
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Statement of Ongoing Contractsasof 10/20/07 11/ 01/ 07
District 11
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-94-9.8/11. 7 IN SAN DI EGO COUNTY I N AND NEAR LA HAZARD CONSTRUCTI ON COVPANY — AKHONDZADEH, RAHI M $564, 558 01/ 12/ 07 0%
11-280404 MESA FROM 0.8 KM VEST OF SPRI NG P.O BOX 229000 13220- 113 EVEN NG $5$¢2{ gég 8?; 2?; 8; 0%
STREET UNDERCROSSING TO 0.2 KM VEST EGOLCA 92192- 9000 CREEK DRI VE ’
OF KENWOOD DRI VE UNDERCROS SAN DI EGO, CA 92128 PLANT EST
RELOCATE RAMP NMETER ]
BN WP (858) 688- 1318 SATI S
11- SD-94-10. 4/ 14. 9 IN SAN DI EGO COUNTY I N AND NEAR LA VALLEY SLURRY SEAL COMPANY  REYES, JULIO $1, 210,870 06/ 21/ 07 91%
11- 284904 MESA FROM THE VEST 94 AND 125 3050 BEACON BLVD. 817 SWEETWATER ROAD $340,388  07/05/07  ,g4,
$237,105 10/ 29/ 07
SEPARATI ON TO ROUTE 54 W SACRAVENTO. A 95601 SPRI NG VALLEY, CA 91977
RESURFACI NG AND FOG SEAL ’ (858) 688- 1091
HMVL WPCP
11-SD-94-11.3/13.8 I'N SAN DI EGO COUNTY NEAR LA MESA FROMP & D LANDSCAPE MGMI SERVI CES ARI NDUQUE, RAY $474,336 05/21/07  100%
11-276414 0.2 M EAST OF BANCROFT DRI VE 999 TOAN AND COUNTRY RD, FL 4 7177 OPPORTUNI TY ROAD 2?32* %gg 885 1‘115 (1)(7) 72%
UNDERCROSSI NG TO VI A MERCADO SAN DI EGO, CA 92111 :
TREE PLANTI NG AND | RRI GATI ON ORANGE, CA 92868 (858) 467- 4084
HA25 WPCP
11-SD-94-17.5/17. 7 I'N SAN DI EGO COUNTY NEAR JAMUL FROM DI VERSI FI ED LANDSCAPE AR NDUQUE, RAY $354, 670 05/ 05/ 04 0%
11- 176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $295,365  05/19/04 0%
$2,141 08/ 05/ 09
RANCHO M GUEL ROAD W NGESTER. A 92506 SAN DI EGO, CA 92111
PLANTI NG AND | RRI GATI ON : (858) 467- 4084 PLANT EST
HA25 SWPPP SATI'S
11-SD-94-39.0/52. 9 I'N SAN DI EGO COUNTY AT POTRERO, HAZARD CONSTRUCTI ON CO. AGUI LAR, PEDRO $2, 049,563 06/ 13/ 07 67%
11-276904 CANYON CI TY AND CAMPO FROM JUNCTI ON  P. O, BOX 229000 1463 BROADWAY $1, ggg' 138 ng gg; 37 86%
ROUTE 188 TO 1.3 KM EAST OF BUGKMAN EGOLCA 92192- 9000 EL CAJON, CA 92021 $1,203,554 1 !
SPRI NGS ROAD (858) 688- 1372
RESURFACE ASPHALT CONCRETE
HMVL WPCP
11-SD-125-9.2/9. 2 I'N SAN DI EGO COUNTY | N AND NEAR P & D LANDSCAPE MGMT. SERVI CESHURTZI G, JOHN $1, 466,590 07/ 18/ 06 0%
11- 091894 CHULA VI STA ON PROCTOR VALLEY ROAD 999 TOAN & COUNTRY RD., FLR 4 7177 OPPORTUNI TY ROAD $1, 3;‘73'2%‘ 8;; 3(7); gg 0%
0.1 KM VEST CF ROUTE 125 TOO.1 KM\ . SAN DI EGO, CA 92111 :
SOUTH OF BONI TA MEADOAS LAN ’ (858) 467- 4086 PLANT EST
M TI GATI ON PLANTI NG SATI S

HE14 SWPPP
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Statement of Ongoing Contractsasof 1020107 11/ 01/ 07
District 11
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-163-.9/2.8 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE CO. ARI NDUQUE, RAY $598, 982 02/ 28/ 05 0%
11- 258024 ROUTE 5 AND 163 SEPARATOR TO PASCCE 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $5§§’ gg? 82; ég; 82 0%
STREET OVERCRGOSSI NG W NCHESTER CA 92596 SAN DI EGO, CA 92111 !
HI GHWAY PLANTI NG AND | RRI GATI ON ’ (858) 467- 4048 PLANT EST
HBL — SATI S
11- SD- 163-8.3/8. 9 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMERRECA' S, | NC. JUAREZ, DANI EL $10, 528,275 03/ 13/ 06 0%
11- 241504 10, 204, 226 03/ 22/ 06
STPL- 6211- (046) 0.6 KM SQUTH TO 0.3 KM NORTH OF P. O BOX 640 13220- 112 EVEN NG $ $67. 277 09/ 16/ 08 0%
0 CLAI REMONT MESA BOULEVARD LAKESI DE. CA 92040 CREEK DRI VE '
OVERCROSSI NG ' SAN DI EGO, CA 92128 PLANT EST
W DEN BRI DGE AND RECONSTRUCT RAMPS .
HE14 SWPPP (858) 679- 5567 SATI S
11-SD-188-/.2 IN SAN DI EGO COUNTY AT TECATA FROM  ERRECA'S, |NC. AGUI LAR, PEDRO $15, 335, 683 10/ 26/ 06 40%
11- 256504 THE MEXI CO BBORDER TO 0.2 KM NORTH 12570 SLAUGHTERHOUSE CYN RD 1463 BROADWAY $10, 595, 635 11/ 20/ 06 69%
HPD- P188- ( 001) $571,076 01/ 07/09
-- OF THI NG ROAD LAKESI DE, CA 92040 EL CAJON, CA 92021
0 COMMERCI AL VEHI CLE ENFORCEMENT ’ (858) 688-1372
HA42 SWPPP
11- SD- 805- 8. 8/ 9. 2 IN SAN DI EGO COUNTY AT VAR OUS PETERSON- CHASE W LLI AVBON, JOHN W $1,348,615 03/ 15/ 07 51%
11-271204 LOCATI ONS 1792 KAl SER AVENUE 8863 Al RWAY ROAD $1, 170,948 04/06/07 86%
ACST- X073- (081) E UPGRADE MEDI AN BARRI ER SAN D EGO, CA 92154 $201, 237 10/ 26/ 07
G X0-73 0-(1E) IRVINE, CA 92614-5706 ’
0 (619) 661- 6751
HB3 WPCP
11- SD- 805- 11. 4/ 11. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HAZARD CONSTRUCTI ON COVPANY  PEREZ, AL $643, 669 04/ 27/ 07 69%
11- 273604 47TH STREET UNDERCROSSI NG P.O. BOX 229000 7177 OPPORTUNI TY ROAD 22221 ?Sé 2?5 %g; 8; 83%
I NSTALL TRAFFI C SI GNALS SAN DI EGO, CA 92111 '
SAN DI EGO, CA 92192- 9000
(858) 467- 4093
HB1 WeCP
11- SD- 805- 19. 9/ 19. 9 I'N SAN DI EGO COUNTY I N SAN DI EGO AT TDS ENG NEERI NG PEREZ, AL $271,982 08/30/07 0%
11- 281804 0.5 KM SOUTH OF KEARNY VILLA ROAD  2899-171 AGOURA ROAD 7177 OPPORTUNI TY ROAD :g (1)25 82; 8; 0%

HA23 WPCP

State of California Department of Transportation

OVERCRGSSI NG
REPLACE OVERHEAD SI GN STRUCTURE

WESTLAKE VI LLAGE, CA 91361

SAN DI EGO, CA 92111
(858) 467- 4093



State of California Department of Transportation Page 12

Statement of Ongoing Contractsasof 1020107 11/ 01/ 07
District 11
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-905-4.0/5 I'N SAN DI EGO COUNTY | N SAN DI EGO FROM3- D ENTERPRI SES, | NC ARI NDUQUE, RAY $241, 480 06/01/07 80%
11- 282904 0.3 KM WEST OF DEL SUR BOULEVARD 2180- 2C GARNET AVENUE 7177 OPPORTUNI TY RD. $22, 307 075 165 07 9%
UNDERCRCSSI NG TO 0.9 KM EAST OF SAN DI EGO CA 62100 SAN DI EGO, CA 92111 $0 10703/ 07
PI CADOR BOULEVARD UNDERCROS (858) 467- 4084 SUSPENDED
RECYCLED WATER CONVERSI ON
HA25 WPCP

Totals: Authorized Final Amt: $614, 670, 619 Completed to Date: $497, 355, 160  Work ThisMonth: $16, 857, 330
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District
Federal Aid
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District Total:

Cnty Rt Pm
11- SD-905-4.0/5

11

Statement of Ongoing Contracts - Index

Contract
11-282904

Page
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Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)

FEDERAL Al D ( PRI MARY)

FEDERAL Al D ( SECONDARY)

STATE HI GHWAY
STORM DAMAGE REPAI R

Bid + CCO
$470, 432, 124
$10, 192, 958
$23, 114, 355
$94, 092, 191
$1, 000, 000
$15, 838, 991
$614, 670, 619

Work Comp
$409, 506, 142
$9, 882, 054
$17, 786, 995
$49, 584, 334
$0

$10, 595, 635
$497, 355, 160

Statement of Ongoing Contracts-Summary

District
Work completed this Period:

Work Completed ThisPerio
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